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EP-S9-08-04  
MONTHLY STATUS REPORT 

for 
Omega OU02 RI/FS 

 
Reporting Period: 07-30-11 through 08-12-11  

Task Order Period of Performance: 02-06-09 through 08-12-12 
Task Order No.: 038-RICO-09BC Task Order Project Officer: Lynda Deschambault 
CH2M HILL Project No.: 386743 Project Manager: Tom Perina 
 
A. Expenditure Limit 

$1,568,396.02 (99.63 %) of the Task Order Ceiling ($1,574,267.00) has been expended.  
B. Activities Performed During Reporting Period 

This section presents a description of activities performed on each task. Note: Report 1 contains by task, names 
of staff, labor category, and number of hours worked for each individual.  
Task 1 - Project Planning and Support (PP) 
• Credit issued for PP.02 pursuant to Work Plan Amendment Discussion on November 3, 2011.  
Task 2 - Community Involvement (CR) 
No Activity 
Task 3 - Field Investigation / Data Acquisition (FI) 
No Activity 
Task 5 - Analytical Support and Data Validation (AN) 
No Activity  
Task 6 - Data Evaluation (DE) 
No Activity  
Task 7 - Risk Assessment (RA) 
No Activity 

Task 8 - Treatability Study / Pilot Testing (TT) 
No Activity 

Task 9 - Remedial Investigation Report (RR) 
No Activity 

Task 10 - Remedial Alternatives Screening (RS) 
No Activity 

Task 11 - Remedial Alternatives Evaluation (RE) 
No Activity 

Task 12 - FS Report (FS) 
No Activity 

Task 13 - Post RI/FS Support (PR) 
No Activity 

Task 15 - Task Order Closeout (CO) 
No Activity 

C. Scope, Schedule, and Budget Variances 
None 

D. Budget Notification and Forecasting 
More than 85% of the TO funding ceiling has been expended. The project activities were suspended as of 
August 12, 2011 pending EPA’s approval of WPA3.  

SDMS DOCID# 1129431 





SUMMARY OF COSTS BY TASK
038-RICO-09BCTask Order No.: EP S9 08 04EPA Contract No.:

09/24/2008Contract Date:
October, 2011Reporting Month:

7/30/2011Period:

Task No. Task Name
Current Month Cumulative Cost-to-Date WP Budget Remaining

OMEGA OU02 RI/FS Task Order Name:

8/12/2011through

Hours Invoiced Hours Invoiced Hours Dollars Hours Dollars
Client

Task No.

Invoice Number: 32

PP.02 WPA -7.50 95.60 61.00 -34.6014,262.67 10,169.00 -4,093.67-873.071
PP.03 PROJECT MANAGEMENT 0.00 338.60 330.00 -8.6054,521.42 50,825.00 -3,696.420.001
PP.04 SITE SPECIFIC PLANS 0.00 67.00 90.00 23.0010,123.54 12,555.00 2,431.460.001

CR COMMUNITY INVOLVEMENT 0.00 82.00 118.00 36.0013,888.21 17,680.00 3,791.790.002
FI FIELD INVESTIGATION/DATA ACQUISITION 0.00 2,098.90 1,984.00 -114.90388,627.89 409,215.00 20,587.110.003
AN ANALYTICAL SUPPORT/DATA VALIDATION 0.00 230.30 239.00 8.7033,101.18 31,911.00 -1,190.180.005
DE DATA EVALUATION 0.00 2,074.10 2,117.00 42.90321,785.65 319,212.00 -2,573.650.006
RA RISK ASSESSMENT 0.00 3.00 3.00 0.00430.98 430.00 -0.980.007
TT TREATABILITY STUDY/PILOT TESTING 0.00 0.00 0.00 0.000.00 0.00 0.000.008
RR RI REPORT 0.00 520.30 523.00 2.7075,226.77 75,228.00 1.230.009
RS REMEDIAL ALTERNATIVES DEVELOPMENT 

AND SCREENING
0.00 877.40 914.00 36.60147,439.61 147,446.00 6.390.0010

RE REMEDIAL ALTERNATIVES EVALUATION 0.00 1,520.40 1,656.00 135.60273,442.85 273,443.00 0.150.0011
FS FS REPORT 0.00 380.10 411.00 30.9060,153.72 60,154.00 0.280.0012
PR POST RI/FS SUPPORT 0.00 899.50 870.00 -29.50175,391.53 161,494.00 -13,897.530.0013
CO TASK ORDER CLOSEOUT 0.00 0.00 36.00 36.000.00 4,505.00 4,505.000.0015

Totals: -7.50 9,187.20 9,352.00 164.801,568,396.02 1,574,267.00 5,870.98-873.07

THIS REPORT CONTAINS CONFIDENTIAL BUSINESS INFORMATION



 



1 PPPROJECT PLANNING AND SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
8/12/12
7/30/11
8/12/11
11/20/11
32
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
-1.00 1.00CHUANG, YUEH Principal Engineer/Scientist/Specialist

1.00HARTLEY, JAMES D
4.00SINGH, UDAI PRATAP

-1.00 3.00CHUANG, YUEH Senior Engineer/Scientist/Specialist
5.00GRIGORIEFF, MIKE 

260.00PERINA, TOMAS 
1.00TOWELL, DAVID G
6.00ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist
8.00BROWN, KATHRYN LAUKONEN
9.00JABLONSKI, DANIEL R
9.00KEENE, EMILY 

-0.20 8.80MERCHANT, BARBARA 
4.50ANHORN, REBECCA Staff Engineer/Scientist/Specialist
2.00MAYRY, MATTHEW 
7.00NGUYEN, CRYSTAL 
4.00RICHARDSON, SHELLY 
0.90BEATTIE, MARIAN Administrative and Clerical

26.80CLARK, SUSAN ELAINE
2.80DAISEY, SHANNON 

-5.30 99.80ESQUIVEL, ROSA I
5.00JENSEN, NANCY KEATING
1.70RICHARDSON, SHELLY 

-7.50 -873.07 470.30 75,072.29 481.00 73,473.00TOTAL, PRIME DIRECT LABOR

Page 1Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



1 PPPROJECT PLANNING AND SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL CONSTRUCTORS
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
8/12/12
7/30/11
8/12/11
11/20/11
32
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
4.00HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist
4.00 619.91TOTAL, TEAM SUB DIRECT LABOR

Page 2Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



1 PPPROJECT PLANNING AND SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
E2 CONSULTING ENGINEERS INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
8/12/12
7/30/11
8/12/11
11/20/11
32
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
25.50GALLES, JENNIFER M Staff Engineer/Scientist/Specialist

0.50LOPEZ, SARAH Senior Technician
0.40LOPEZ, DAVID Administrative and Clerical
0.50NANDA, NIDHI

26.90 2,940.42TOTAL, TEAM SUB DIRECT LABOR

Page 3Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



1 PPPROJECT PLANNING AND SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
8/12/12
7/30/11
8/12/11
11/20/11
32
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

-7.50 -873.07 501.20 78,632.62 481.00 73,473.00SUBTOTAL, DIRECT LABOR
275.01 76.00SUBTOTAL, DIRECT COSTS(Non_labor)

-873.07 78,907.63 73,549.00SUBTOTAL, TASK 1 COSTS

Page 4Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



2 CRCOMMUNITY INVOLVEMENTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
8/12/12
7/30/11
8/12/11
11/20/11
32
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

82.00 12,256.05 118.00 16,147.00SUBTOTAL, DIRECT LABOR
1,632.16 1,533.00SUBTOTAL, DIRECT COSTS(Non_labor)

13,888.21 17,680.00SUBTOTAL, TASK 2 COSTS

Page 5Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
8/12/12
7/30/11
8/12/11
11/20/11
32
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

2,098.90 241,974.27 1,984.00 222,370.00SUBTOTAL, DIRECT LABOR
146,653.62 186,845.00SUBTOTAL, DIRECT COSTS(Non_labor)
388,627.89 409,215.00SUBTOTAL, TASK 3 COSTS

Page 6Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



5 ANANALYTICAL SUPPORT AND DATA VALIDATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
8/12/12
7/30/11
8/12/11
11/20/11
32
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

230.30 32,150.99 239.00 31,911.00SUBTOTAL, DIRECT LABOR
950.19SUBTOTAL, DIRECT COSTS(Non_labor)

33,101.18 31,911.00SUBTOTAL, TASK 5 COSTS

Page 7Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
8/12/12
7/30/11
8/12/11
11/20/11
32
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

2,074.10 320,928.81 2,117.00 319,132.00SUBTOTAL, DIRECT LABOR
856.84 80.00SUBTOTAL, DIRECT COSTS(Non_labor)

321,785.65 319,212.00SUBTOTAL, TASK 6 COSTS

Page 8Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



7 RARISK ASSESSMENTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
8/12/12
7/30/11
8/12/11
11/20/11
32
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

3.00 430.98 3.00 430.00SUBTOTAL, DIRECT LABOR
430.98 430.00SUBTOTAL, TASK 7 COSTS

Page 9Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



9 RRREMEDIAL INVESTIGATION REPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
8/12/12
7/30/11
8/12/11
11/20/11
32
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

520.30 74,599.70 523.00 75,144.00SUBTOTAL, DIRECT LABOR
627.07 84.00SUBTOTAL, DIRECT COSTS(Non_labor)

75,226.77 75,228.00SUBTOTAL, TASK 9 COSTS

Page 10Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



10 RSREMEDIAL ALTERNATIVES SCREENINGTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
8/12/12
7/30/11
8/12/11
11/20/11
32
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

877.40 147,099.28 914.00 147,281.00SUBTOTAL, DIRECT LABOR
340.33 165.00SUBTOTAL, DIRECT COSTS(Non_labor)

147,439.61 147,446.00SUBTOTAL, TASK 10 COSTS

Page 11Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



11 REREMEDIAL ALTERNATIVES EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
8/12/12
7/30/11
8/12/11
11/20/11
32
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

1,520.40 273,300.07 1,656.00 273,184.00SUBTOTAL, DIRECT LABOR
142.78 259.00SUBTOTAL, DIRECT COSTS(Non_labor)

273,442.85 273,443.00SUBTOTAL, TASK 11 COSTS

Page 12Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



12 FSFS REPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
8/12/12
7/30/11
8/12/11
11/20/11
32
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

380.10 58,997.79 411.00 58,190.00SUBTOTAL, DIRECT LABOR
1,155.93 1,964.00SUBTOTAL, DIRECT COSTS(Non_labor)

60,153.72 60,154.00SUBTOTAL, TASK 12 COSTS

Page 13Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



13 PRPOST RI/FS SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 13 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
8/12/12
7/30/11
8/12/11
11/20/11
32
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

899.50 174,806.23 870.00 156,995.00SUBTOTAL, DIRECT LABOR
585.30 4,499.00SUBTOTAL, DIRECT COSTS(Non_labor)

175,391.53 161,494.00SUBTOTAL, TASK 13 COSTS

Page 14Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



15 COTASK ORDER CLOSEOUTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 15 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
8/12/12
7/30/11
8/12/11
11/20/11
32
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

36.00 4,505.00SUBTOTAL, DIRECT LABOR
4,505.00SUBTOTAL, TASK 15 COSTS

Page 15Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



    TASK ORDER TOTALS ALL TASKS     

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
ALL FIRMS
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
8/12/12
7/30/11
8/12/11
11/20/11
32
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

 
TASK ORDER TOTAL, DIRECT COSTS

-7.50 -873.07 9,187.20 1,415,176.79 9,352.00 1,378,762.00TOTAL, DIRECT LABOR
68,887.19 49,478.00TOTAL, OTHER DIRECT COSTS
18,253.67 24,004.00TOTAL, TRAVEL
63,536.89 117,330.00TOTAL, SUBPOOL

2,541.48 4,693.00TOTAL, SUBPOOL PROFIT
-873.07 1,568,396.02 1,574,267.00TASK ORDER TOTAL
116.41 170.72 Average Hourly Rate

1,574,267.00 Expenditure Limit Dollars

Page 16Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



REPORT 1A
038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
8/12/12
7/30/11
8/12/11
11/20/11
32
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

Task Order Supplemental Detail Report - Summary

002Operable Unit:

BASEContract Period:

Performance Based: No

CH2M HILL INC

Expenditure Category                                                        Current Dollars Cumulative Dollars

Consumables 0.00 12,412.39
Field Equipment 0.00 3,937.16
Mail/Courier/Freight 0.00 33,994.61
Other 0.00 17,727.51
Reproduction 0.00 414.83

0.00Total, CH2M HILL INC ODCs 68,486.50

Page 1Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



REPORT 1A
038-RICO-09BC
OMEGA OU02 RI/FS 
E2 CONSULTING ENGINEERS INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
8/12/12
7/30/11
8/12/11
11/20/11
32
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

Task Order Supplemental Detail Report - Summary

002Operable Unit:

BASEContract Period:

Performance Based: No

E2 CONSULTING ENGINEERS INC

Expenditure Category                                                        Current Dollars Cumulative Dollars

Consumables 0.00 400.69
0.00Total, E2 CONSULTING ENGINEERS INC ODCs 400.69

Page 2Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL, INC.
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

7/30/11
8/12/11
11/20/11
32
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

8/12/12

Current Month

NO. CAT. CODE
TOTAL

$
PRIME/TEAM

LABOR $ ODCs SUBPOOL
TASK

Current Month

  FEESTRAVEL

1 PP -873.07 -873.07
Task Order Subtotal

Subpool Profit

TOTAL

0.00

0.00 0.00 0.00 0.00 -873.07-873.07

Page 1Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL, INC.
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

7/30/11
8/12/11
11/20/11
32
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

8/12/12

NO. CAT. CODE
TOTAL

$
PRIME/TEAM

LABOR $ ODCs SUBPOOL
TASK

Cumulative Month

  FEESTRAVEL

1 PP 78,632.62 78,907.63275.01
2 CR 1,032.5012,256.05 13,846.9194.60463.76
3 FI 62,504.39241,974.27 386,127.7115,728.3765,920.68
5 AN 32,150.99 33,101.18950.19
6 DE 320,928.81 321,785.65702.59154.25
7 RA 430.98 430.98
9 RR 74,599.70 75,226.77303.05324.02

10 RS 147,099.28 147,439.61233.80106.53
11 RE 273,300.07 273,442.85142.78
12 FS 58,997.79 60,153.72624.56531.37
13 PR 174,806.23 175,391.53566.7018.60

Task Order Subtotal

Subpool Fee

TOTAL

2,541.48

68,887.19 18,253.67 63,536.89 2,541.48 1,568,396.021,415,176.79

Page 2Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



Standard Form 1034 VOUCHER NO.
September 1973

4 Treasury FRM 2000
1034-115

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO.
U.S. ENVIRONMENTAL PROTECTION AGENCY 20-Nov-11
Financial Management Division CONTRACT NUMBER AND DATE PAID BY
Mail Code - D143-02 EP-S9-08-04
Research Triangle Park, NC  27711 REQUISITION NUMBER AND DATE

PAYEE'S CH2M HILL, Inc.
NAME P.O. Box 27-100
AND Kansas City, MO  64180-0100 DATE INVOICE RECEIVED

ADDRESS
Account #233-223-6 DISCOUNT TERMS

PAYEE'S ACCOUNT NUMBER

SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER

NUMBER DATE OF ARTICLES OR SERVICES
AND DATE DELIVERY (Enter description, item number of contract or Federal QUAN- UNIT PRICE AMOUNT
OF ORDER OR SERVICE supply schedule, and other information deemed necessary) TITY COST PER (1)

Architect-Engineering, technical

and management services for

7/30/2011 Response Action Contract

to FOR TASK ORDER 038 REGION 9

8/12/2011 Cost ($873.07)

OPTION PERIOD BASE INVOICE Fee $0.00

Total ($873.07)
"I certify: that all payments requested are appropriate and in

accordance with the agreement set forth in the contract;  that

payments have been made to all construction subcontractors from

previous payments and that timely payments will be made from

proceeds covered by this certification."

by:

(Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL
PAYMENT APPROVED FOR EXCHANGE RATE DIFFERENCES

COMPLETE =$ =$1.00
PARTIAL BY2

FINAL
PROGRESS TITLE Amount verified:correct for
ADVANCE (Signature or initials)

Persuant to authority vested in me, I certify that this voucher is correct and proper for payment.

_______ __________________________________ ___________________________
(Date) (Authorized Certifying Officer) 2 (Title)

ACCOUNTING CLASSIFICATION

CHECK NUMBER ON TREASURER OF THE UNITED STATES CHECK NUMBER ON (Name of bank)

CASH DATE PAYEE3

$
1 When stated in foreign currency, insert name of currency. PER
2 If the ability to certify and authority to approve are combined in one person, one signature only is necessary; other-
  wise the approving officer will sign in the space provided, over his official title.
3 When a voucher is receipted in the name of a company or corporation, the name of ther person writing the company
  or corporate name, as well as the capacity in which he signs, must appear.  For example:  "John Doe Company, per TITLE
  John Smith Secretary", or "Treasurer", as the case may be.

U.S. GOVERNMENT PRINTING OFFICE:  1978-261-647/3606

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

 
P

A
ID

 B
Y 

032



US ENVIRONMENTAL PROTECTION AGENCY
RTP-FINANCIAL MANAGEMENT CENTER
MAIL DROP - D143-02
RESEARCH TRIANGLE PARK, NC 27711

Contract No. EP S9 08 04
CH2M HILL, INC
P. O. BOX  27-100
KANSAS CITY, MO 64180

Task Order No.:  038-RICO-09BC
OMEGA OU02 RI/FS Voucher No.             32

MAJOR COST ELEMENTS: AMOUNTS
 Cumulative Current Cumulative

HOURS
 Current Labor Category

$-240.08 $18,778.03-1.0 79.5Principal Engineer/Scientist/Specialist

$-205.04 $742,708.06-1.0 3,630.0Senior Engineer/Scientist/Specialist

$-30.66 $262,136.87-0.2 1,683.7Project Engineer/Scientist/Specialist

$0.00 $215,539.740.0 1,926.9Staff Engineer/Scientist/Specialist

$0.00 $14,062.550.0 166.5Junior Engineer/Scientist/Specialist

$0.00 $100,724.390.0 839.1Senior Technician

$0.00 $32,629.080.0 475.3Technician

$-397.29 $28,598.07-5.3 386.2Administrative and Clerical

$1,415,176.79$-873.07-7.5 9,187.2TOTAL LABOR
$0.00 $68,887.19Other ODCs

$0.00 $18,253.67Travel

$0.00 $63,536.89Subpool

$150,677.75$0.00TOTAL NON-LABOR

$2,541.48$0.00Subpool Profit

$1,568,396.02$-873.07TOTALS - CURRENT AND CUMULATIVE

AMOUNT DUE THIS VOUCHER $-873.07

CH2M HILL INC $-873.07 $1,390,005.52
CH2M Hill Affiliates $0.00 $8,883.48
CH2M Hill Affiliates $0.00 $0.00

Reporting Period From:  07/30/2011 To: 08/12/2011

Team Subcontracts
CFEST INC $0.00 $42,117.82
CLEAR CREEK HYDROLOGY INC $0.00 $0.00
CRITIGEN LLC $0.00 $21,507.96
DAHL ENVIRONMENTAL ASSOCIATES $0.00 $6,046.35
E2 CONSULTING ENGINEERS INC $0.00 $99,834.89
ENVIRONMENT INTERNATIONAL GOVERNMENT LTD $0.00 $0.00

Total Team Subcontracts $0.00 $169,507.02

$-873.07 $1,568,396.02TOTALS BY FIRM - CURRENT AND CUMULATIVE

*** This voucher contains confidential business information *** Prj# 386743

Substitute for 
Form 1035

PUBLIC VOUCHER FOR PURCHASES
AND SERVICES OTHER THAN

PERSONAL Region 9 Billing No.: 034


	A. Expenditure Limit $1,568,396.02 (99.63 %) of the Task Order Ceiling ($1,574,267.00) has been expended.
	B. Activities Performed During Reporting Period This section presents a description of activities performed on each task. Note: Report 1 contains by task, names of staff, labor category, and number of hours worked for each individual.
	Task 1 - Project Planning and Support (PP)
	 Credit issued for PP.02 pursuant to Work Plan Amendment Discussion on November 3, 2011.
	Task 2 - Community Involvement (CR)
	No Activity
	Task 3 - Field Investigation / Data Acquisition (FI)
	No Activity
	Task 5 - Analytical Support and Data Validation (AN)
	No Activity
	Task 6 - Data Evaluation (DE)
	No Activity
	Task 7 - Risk Assessment (RA)
	No Activity
	Task 8 - Treatability Study / Pilot Testing (TT)
	No Activity
	Task 9 - Remedial Investigation Report (RR)
	No Activity
	Task 10 - Remedial Alternatives Screening (RS)
	No Activity
	Task 11 - Remedial Alternatives Evaluation (RE)
	No Activity
	Task 12 - FS Report (FS)
	No Activity
	Task 13 - Post RI/FS Support (PR)
	No Activity
	Task 15 - Task Order Closeout (CO)
	No Activity
	C. Scope, Schedule, and Budget Variances None
	D. Budget Notification and Forecasting More than 85% of the TO funding ceiling has been expended. The project activities were suspended as of August 12, 2011 pending EPA’s approval of WPA3.
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